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Downtime Readiness Review
(DTRR)

HEF Life Extension-DSS 45
Part II

August 4, 2004
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DTRR HEF Life Extension-DSS 45
Review Board

• Fred Battle – DSMS Safety Engineer

• Dennis Buck – DSMS Operations

• Gene Burke – Review Board Chair, Office 930

• Michael Coluzzi – ITT O&M Manager

• William Dobie – CDSCC Antenna Structural Supervisor

• Jean Patterson – Division 33 IND Representative

• Wayne Sible – 940 Engineering Program Office

• Bruce Wiley – CDSCC Antenna and Facilities Manager
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DTRR HEF Life Extension-DSS 45
Agenda/Schedule

HEF-LE Task Status
– 3:10 RFA Status
– 3:20 Modkit/Hardware Status
– 3:30 OE Status Report
– 3:40  Schedule Review

• Board Discussion
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DTRR HEF Life Extension-DSS 45
Success Criteria per 813-101

• Detailed Schedule
• Modkits on site 3 weeks before start of downtime
• Pre-install testing complete
• Installation instructions complete and reviewed 

by OE
• Spares shipment per MSA
• On-site facilities, tools and personnel are 

available
• Training materials are ready and training 

scheduled
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RFA # Description Resolution Assigned to Disposition 

1 Wiper Blocks not seen by OE or 
station personnel during visit to 
manufacturer 

MTC has 
confirmed 
shipment 

A. Sehic Closed 

2 Station Ref location may change VLBI Tests 
incorporated 
into schedule 

J. Cucchissi Closed 

3 Add instruction in HIP to test & verify 
mods to drive control before 
operating antenna 

Instructions 
added to HIP 

A. Sehic Closed 

4 Track reconstructions requires 
antenna pointing and recalibration 

Added testing 
detail to 
schedule 

A. Sehic Closed 

5 Base line present state of antenna Added to 
schedule 

S. Hampton Closed 

6 OE Test Plan for antenna Added to 
schedule 

S. Hampton Closed 

7 USC Implementation  Added to 
schedule 

C. Link/A.Sehic Closed 

8 Grout cure above 16 degrees C MTC will 
provide 
heaters as 
required 

A. Sehic Closed 

9 Overall downtime schedule Revised 
schedule to 
cover all 
downtime 
tasks 

A. 
Sehic/J.Sosnowski 

Closed 

 

RFA List and Status from 7/12/04 Review
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DTRR HEF Life Extension-DSS 45
Downtime Overview

• Downtime scheduled from 8/9/04 to 12/5/04
• Paper Modkits delivered to DLF on 7/8/04
• Hardware arriving from multiple ports as follow:

Major Component 
Description

Point of 
Origin Destination

Shipment 
Status

Estimated 
Arrival Notes

Pintle Bearing/Hardware/Tools Pasadena CDSCC
Shipping 
7/9/04 8/2/2004

Gearboxes
Sumitomo/

Japan CDSCC
Shipping 
7/20/04 7/30/2004

Motors (GE) NA NA NA NA On Site
Grout NA NA NA NA On Site 

Az Track/Support Plate/Wheels
Townsville, 
Australia CDSCC NA NA On-site
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DTRR HEF Life Extension-DSS 45
Dependencies and other tasks

• ASC Modkit, 105.302
– Modkit Shipped 7/29/04

• Installation of Jacking Pads by CDSCC
– ECR 03.0017, CI 105.101

• Status 60% complete by August 9, 2004
• 100% complete during 1st week of downtime

• USC Modkit, NIB
– ECR 02.0007, CI 110.101
– Currently NIB to task, 11/22/04 – 12/05/04
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DTRR HEF Life Extension-DSS 45
Modkit/MESkitStatus

ECR 03.0015

CI Acronym ETA
Shipping 

Status Liens MSA
Installation 
Procedure

105.102 DMA #040213
At DLF 
7/7/04 2

#39 
(signed) Signed-off

105.302 ASC pending 7/30/04 n/a n/a

*ASC is in process on a modkit and procedure for installing resistor mod. No resisto
change would have been required for Life Extension. Change is anticipating ACR.
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DTRR HEF Life Extension-DSS 45
Lien Status

Liened Items
Doc No. Description Status Committed Date
868-000139 34M HEF Installation & Alignment Procedure Signed  PDMS 8/3/04
867-000061 34M HEF Life Extension OMM Released 8/2/04
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DTRR HEF Life Extension-DSS 45
Safety Plan

• MTC Document SP-12544564, 3/4/04
- Latest revision 7/28/04

• System Safety Checklist- 6/30/04


